6828 ILLUSTRATION 1

DEPARTMENT OF GENERAL SERVICES
PROJECT MANAGEMENT BRANCH
CAPITAL OUTLAY COST ESTIMATE

PROJECT: ANNEX | BUDGET ESTIMATE: B97-1901
LOCATION:  YOUNTVILLE, CA WORK ORDER NO: OPDM 0558
CLIENT: DEPT. OF VETERAN AFFAIRS ESTIMATE RUN DATE: October 1, 1996
DESIGN BY: PMB/CONSULTANT PREPARED BY: RGE/CLK
PLAN DATE: N/A ESTIMATE CCCI-M/L: 3482
ESCALATED TO: 3577

DESCRIPTION

This project consist of 100% remodeling of the hospital Annex I. Construction shall consist of new partitions,
ceilings, flooring, doors, and frames, exterior windows, HVAC, and electrical systems, plumbing and hospital
support systems. Additional work includes demoalition and abatement of hazardous materials.

ESTIMATE SUMMARY

New Architectura

Site Work/L andscaping/Demolition
Metals

HVAC

Plumbing

Medica Gas

Fire Protection

Electrica

Asbestos Abatement

Lead Paint Abatement

ESTIMATED TOTAL CURRENT COSTS:
Adjust CCCI Form 3482 to 3577

ESTIMATED TOTAL CURRENT COSTSON JULY 1, 1997:
Escalation to Midpoint 8 Months @ .25%/mo.

ESTIMATED TOTAL CONTRACTS:

Contingency at: 7%

ESTIMATED TOTAL CONSTRUCTION COST:
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$6,894,000

6828 ILLUSTRATION 1 (Cont. 1)

PROJECT: ANNEX | BUDGET ESTIMATE:
WORK ORDER NO: OPDM 0558 ESTIMATE RUN
DATE:

ESTIMATED TOTAL CONSTRUCTION COST:

ARCHITECTURAL & ENGINEERING SERVICES:

B-97-1901

October 1, 1996

$6,894,000

$873,000



OTHER PROJECT COSTS:

Specia Consultants (Hazmat) $90,000
Materials Testing $67,000
Project/Construction Management $148,900
On-Site Construction Management $388,000
A&E Travel and Expense $0
Agency Retained Items $775,000
Small and Minority Assessment - A&E $2,400
Small and Minority Assessment - Const. $15,200
School Checking $0
Hospital Checking $96,600
Essential Services $0
Handi capped Checking $2,900
Environmental Document $0
OTHER PROJECT COSTSTOTAL $1,586,000
ESTIMATED TOTAL PROJECT COST $9,353,000
FUND TRANSFERS
TOTAL FUNDS TRANSFERRED
TOTAL FUNDSRETURNED
| BALANCE OF FUNDS REQUIRED $9,353,000 |

NOTES:

The construction costs in this estimate are indexed from the CCCI Index as of the date of estimate preparation to the CCCI index that is projected
asof July 1, 1997. The project estimate is then escalated for a8 month period to an assumed construction midpoint. When an actual construction

start date is establish, escalation to the index for that date will be an added cost.

The Agency has retained items that are included in this estimate. OPDM has not verified agency retained pricing.



